

| Components of the Project Management Plan | | | | | | |
|---|------------------------------|-----------------------------------|---|-----------------------------------|--|--|
| Plans | | | Project Documents | | | |
| Plan to Plan to Plan | Plan to Plan | Actual Plan | Lists | Image | Word doc | Combination |
| Project Lifecycle Description Development Approach Management Reviews | Scope MP | *Scope Baseline | | | *Project Scope Statement | |
| | Requirements Management Plan | | *RTM | | *Requirements Doc | |
| | Schedule MP | *Schedule Baseline | *Milestone List *Activity List | *Project Schedule Network Diagram | *Activity Attributes *Basis of Estimates *Duration Estimates *Schedule Data | *Project Schedule *Project Calendars *Schedule Forecast *Resource Calendars |
| | Cost MP | *Cost Baseline | | | *Cost Estimates *Basis of Estimates | *Cost Forecasts |
| | Risk MP | | *Risk Register | | | *Risk Report |
| | Procurement MP | | | | | |
| | | *Quality Management Plan | | | *Quality Control Measurements | *Quality Reports *Quality Metrics *Test and Evaluation Doc |
| | | *Resource Management Plan | *Physical Resource Assignments *Project Team Assignment | *Resource Breakdown Structure | *Basis of Estimates *Resource Requirements *Team Charter | *Resource Calendars |
| | | *Communication Management Plan | | | | *Project Communications |
| | | *Stakeholder Engagement Plan | *Stakeholder Register | | | |
| | | Change Management Plan | *Change Log | | | |
| | | *Performance Measurement Baseline | | | | |
| | | *Configuration Management Plan | *Assumption Log *Change Log *Issue Log *Lessons Learned Register | | | |